VME BPM - Milestone #9300

Milestone # 9299 (Closed): Commision P2-line frontends at F2 and F3

Submit network connection requests
06/24/2015 09:47 PM - John Diamond

Status: Closed Start date: 06/24/2015
Priority: Normal Due date:

Assignee: John Diamond % Done: 100%
Category: Estimated time: 1.00 hour
Target version: Spent time: 0.50 hour
Description

History

#1 - 06/25/2015 08:27 AM - John Diamond
- % Done changed from 0 to 80

Submitted two network connection requests for the following nodes:

Location Rack Serial # Hardware Address Node Name
F1 F1-16 7025177 00-01-af-0b-46-5a sbpmf1
F3 F3-16 7025171 00-01-af-0b-46-53 sbpmf3

#2 - 06/29/2015 04:10 PM - John Diamond
- Status changed from New to Closed

- % Done changed from 80 to 100

IP addresses assigned.
Hostnames registered.
Ethernet installed to racks at F1 and F3.
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